
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:08 PM
Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Chung, David
Diary #: 019 Date: 06-May-2010 Thursday

Approved Date:

Shift Hours: 06:30 am Break: Over Time:

Const Calendar Day: 240

Inspection Type: Intermittent

Title: Transporation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

There was a tailgate safety meeting today regarding getting around the jobsite safely and knowing where
you're going.

Thanh Le and I took a flashlight to crossbeam 1 and documented the locations of the test bolts. The
scaffolding was down so we were unable to get the upper rib stiffeners on the walls. The battery eventually
drained so we will continue tomorrow.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

SMITH-EMERY SF

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

SMITH-EMERY SF
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Chung, David Diary #: 019 Date: 06-May-2010 Thursday

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

SMITH-EMERY SF

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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